T Washington State .
" Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S
9682 n/a 1-90 / 1-182 n/a
Staked by Date Work Started Date Work Completed Date
n/a
Calculated by Date Checked by Date Inspector Date
E. Knudson Dean A. Long n/a
11/29/2021 12/1/2021
MOH Item 903
Item 8 - Cantilever Sign Structure No. 2
This FNR makes payment for the materials associated with ltem 8.
Payment has been authorized by Clint Bucknell, Chief Inspector.
See attached for additional information.
Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |pit. Date Init. Date |No.
90 12/1/2021 7,025.00 | 004 DAL |12/01/21 | EK 12/01/21 || 1
Attachments
III:
009682 MOH Rainier
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Adobe Acrobat Document
519 KB
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12441 Bartholomew RD,
BTN G0 B Anacortes WA 98221
. WELDING a  425-868-1300
Bill To Date Invoice #
Northeast Electric LLI.C 10/29/2021 18780
1780 Down River Drive
Woodland WA 98674 Rainier Welding has expanded operations!
Please remit all payments to 12441 Bartholomew
RD, Anacortes WA 98221.
Thank youl
P.O. Number & Project Terms RW Project No.
1969 Net 30 21-3333
Description Total - 100% Amount
Job 14244 / 1-90 / SR18 & 1-82/Argent Rd.
Cantilever 1
Detailing 1 7,025.00
Cantilever 2
Detailing 1 7,025.00
Bl 7 = $7,025.00
Bl 8 = $7,025.00
Subtotal $14,050.00
, o Payments/Credits $0.00
For questions or billing inquires please contact
Ashley Henson - Ashley@rtainierwelding.com Balance Due $14,050.00
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Rainier Welding

19020 N.E. 84TH Street
Redmond, WA 98053

APPLICATION NUMBER 1
APPLICATION DATE October 30th 2021

I RAIINIER
- WELDING -

Phone:  425-868-1300 PERIOD TO October 30th 2021
1-90 / SR18 & 1-82/Argent Rd. WSDOT # 9682
PO 1969 RW PROJECT NO: 21-3333
Northeast Electric LLC 1780 Down River Dr. Woodland
Wa. 98674
Oct Nov Dec Jan Feb TOTAL BILLING %
ITEM DESCRIPTION UNIT |SCHEDULED VALUE
Cantilever 1
1|Detailing $7,025.00 $7,025.00 $7,025.00 100%
2[Material $27,000.00 $0.00 0%
3[Labor $35,000.00 $0.00 0%
4 Cantilever 2
5|Detailing $7,025.00 $7,025.00 $7,025.00 100%
6[Material $27,000.00 $0.00 0%
7|Labor $35,000.00 $0.00 0%
Total Base Contract $138,050.00( $14,050.00 $0.00 $0.00 $0.00 $0.00| $14,050.00 10.18%
Approved Change Orders

1|Material Escalation 1 $8,769.60 $0.00 0.00%

$0.00| #DIV/0!

$0.00| #DIV/0!

$0.00| #DIV/0!
Total Change Order $8,769.60 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 0.00%
Total Project $146,819.60 $14,050.00 $0.00 $0.00 $0.00 $0.00 $14,050.00 9.57%




